

Course: Software Engineering

Lab: Lab 2 – Jira

Name: Bhoomika Jituri

SRN: PES1UG25CS807

Section : B

Jira link: <https://bhoomikajituri4737a.atlassian.net/jira/software/projects/SCRUM/boards/1/reports/burnup>

Epic:

- > ⚡ [SCRUM-1](#) Blood Inventory System
- > ⚡ [SCRUM-2](#) Blood Expiry Monitoring
- > ⚡ [SCRUM-3](#) Emergency Blood Matching and Donor Res...
- > ⚡ [SCRUM-4](#) Emergency Request and Allocation Tracking

Sprint 1:

Work item details

Work item key	Work type	Work item priority	Issue summary
SCRUM-1	 Epic	 Medium	Blood Inventory System
SCRUM-10	 Story	 High	Create emergency blood request
SCRUM-11	 Story	 High	Match compatible blood units
SCRUM-12	 Story	 High	Find nearby eligible donors
SCRUM-13	 Story	 High	Allocate compatible blood unit
SCRUM-14	 Story	 Medium	Track emergency request
SCRUM-2	 Epic	 Medium	Blood Expiry Monitoring
SCRUM-3	 Epic	 Medium	Emergency Blood Matching and Donor Response
SCRUM-4	 Epic	 Medium	Emergency Request and Allocation

<

1

>

Showing rows 1-14 of 14

Sprint 2:

Spaces

My Scrum Space

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

Filter

Group

Complete sprint

To Do1

Track emergency request

Parent

Emergency Request and Allocation...

SCRUM-145

Create

In Progress1

Allocate compatible blood unit

Parent

Emergency Request and Allocation...

SCRUM-135

Create

In Review1

Find nearby eligible donors

Parent

Emergency Blood Matching and D...

SCRUM-128

Create

Done2

Identify near-expiry blood units

Parent

Blood Expiry Monitoring

SCRUM-93

Match compatible blood units

Parent

Emergency Blood Matching and D...

SCRUM-118

Spaces

My Scrum Space

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

Filter

Group

Complete sprint

To Do0

Create

In Progress0

Create

In Review0

Create

Done5

Match compatible blood units

Parent

Emergency Blood Matching and...

SCRUM-118

Find nearby eligible donors

Parent

Emergency Blood Matching and...

SCRUM-128

Allocate compatible blood unit

Parent


Emergency Request and Allocat...

SCRUM-135

Burndown report:



Date	Event	Work item	Completed	Scope
Fri, Aug 28 2026, 2:45pm	Sprint started	SCRUM-7 View available blood inventory	0	23
		SCRUM-6 Update blood inventory		
		SCRUM-5 Add blood unit to inventory		
		SCRUM-8 Identify expired blood units		
		SCRUM-10 Create emergency blood request		
Fri, Aug 28 2026, 2:47pm	Work item completed	SCRUM-5 Add blood unit to inventory	0 → 5	23
Fri, Aug 28 2026, 2:48pm	Work item completed	SCRUM-6 Update blood inventory	5 → 10	23
Fri, Aug 28 2026, 2:48pm	Work item completed	SCRUM-7 View available blood inventory	10 → 13	23
Fri, Aug 28 2026, 2:49pm	Work item completed	SCRUM-8 Identify expired blood units	13 → 18	23
Fri, Aug 28 2026, 2:49pm	Work item completed	SCRUM-10 Create emergency blood request	18 → 23	23
Fri, Aug 28 2026, 2:50pm	Sprint completed	SCRUM-7 View available blood inventory SCRUM-6 Update blood inventory SCRUM-5 Add blood unit to inventory SCRUM-8 Identify expired blood units SCRUM-10 Create emergency blood request	23	23



Fri, Aug 28 2026, 2:55pm	Sprint started		0	0
Fri, Aug 28 2026, 2:55pm	Added to sprint	SCRUM-11 Match compatible blood units	0	0 → 8
Fri, Aug 28 2026, 2:55pm	Added to sprint	SCRUM-9 Identify near-expiry blood units	0	8 → 11
Fri, Aug 28 2026, 2:55pm	Added to sprint	SCRUM-13 Allocate compatible blood unit	0	11 → 16
Fri, Aug 28 2026, 2:55pm	Added to sprint	SCRUM-12 Find nearby eligible donors	0	16 → 24
Fri, Aug 28 2026, 2:55pm	Added to sprint	SCRUM-14 Track emergency request	0	24 → 29
Fri, Aug 28 2026, 2:57pm	Work item completed	SCRUM-9 Identify near-expiry blood units	0 → 3	29
Fri, Aug 28 2026, 2:57pm	Work item completed	SCRUM-11 Match compatible blood units	3 → 11	29
Fri, Aug 28 2026, 2:58pm	Work item completed	SCRUM-12 Find nearby eligible donors	11 → 19	29
Fri, Aug 28 2026, 2:59pm	Work item completed	SCRUM-13 Allocate compatible blood unit	19 → 24	29
Fri, Aug 28 2026, 3:00pm	Work item completed	SCRUM-14 Track emergency request	24 → 29	29
Fri, Aug 28 2026, 3:00pm	Sprint completed	SCRUM-11 Match compatible blood units SCRUM-9 Identify near-expiry blood units SCRUM-13 Allocate compatible blood unit SCRUM-12 Find nearby eligible donors	29	29

Reflection

1. Did your estimations reflect the effort?

The estimations were reasonably close to the simulated effort. Smaller tasks such as viewing inventory and monitoring expiry required fewer story points, while emergency blood matching and donor identification required higher points because of greater complexity and uncertainty.

2. Was your backlog well-prioritized?

Yes. High-priority items related to emergency blood requests, inventory availability, compatibility matching, and donor notification were placed above medium-priority tracking functionality because they have greater impact during critical blood shortages.

3. How did your simulated sprint align with your plan?

Sprint 1 focused on establishing the core inventory and emergency request functionality. Sprint 2 focused on matching, donor notification, allocation, and tracking. The stories were moved from To Do to In Progress and then Done to simulate completion.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the team was completing the planned story points. It provided an indication of the team's capacity and whether the planned workload could be completed within the sprint. It also helped identify whether work was being completed steadily or in large batches.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the Scrum process. The stories moved through To Do In Progress In Review and Done as the work was done. Sprint 1 finished with all 5 stories and 24 Story Points done. The other 5 stories were completed later. Jira marked them as done outside the sprint. This showed that it is important to update the status while the sprint is still going.

4. What insights did the burndown chart give about your teams capacity?

The Sprint 1 Burndown Chart showed that the team reduced the remaining work from 24 Story Points to 0. This meant that the planned work was possible in the sprint. The big drops, in the chart showed that many stories were done quickly. The Sprint 3 chart also showed that updating work items during the sprint is important. The stories that were done outside the sprint did not show up as part of the burndown.